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Engineering Department 

CHANGE ORDER #1 

The following change is authorized to the agreement dated, July 30, 2019 for work performed 
on the Underwood Street Concrete Replacement Project: 
 

Description of Change Reason for Change 
Change in Cost 

(+ / -) 

Item 1: Sidewalk and concrete curb and 
gutter added. 

Change in Scope: Better 
transition to meet existing and 
fix drainage issues. 

$ 31,784.85 (+) 

 
 

  

   

 

Contract Amount $ 246,262.90  
   
Net Change (Change in Scope 12.91% Increase) $ 31,784.85  (+) 
   
Revised Contract Amount $ 278.047.75  

 

 

   

Jeromy Grenard 
City of Lafayette, Engineer 

 Date 

 

 

   

Heartland Excavating  Date 
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Approved by the Board of Public Works and Safety on the 11th day of February, 2020. 

 

 Gary Henriott, President 
 

 

 Cindy Murray, member 
 

 

 Norm Childress, member 
 

 

 Ronald Shriner, member 
 

 

 Amy Moulton, member 
 

 

ATTEST:  
  
  
  

Mindy Miller, 1st Deputy Clerk  
  
 
 

 

Date  
 


